1. CONTRACTOR'S INVOICE CAGE Code  ODAH1

From John C. Grimberg Co, INC Invoice Date 27-Mar-19
3200 Tower Oaks Blvd, Suite 300 Invoice Number 45
Rockville, MD 20852 DUNS No. 009827346

Contractor's remittance address
(if different than mailing address, contract requires Modification)
John C. Grimberg Co, INC
3200 Tower Oaks Blvd, Suite 300
Rockville, MD 20852
Contractor POC/Telephone/email for this invc Benjamin B. Kemp Jr. ; bkemp@grimberg.com
202-253-7174

To: Contract Specialist: Barbara A Thompson barbara.a.thompson@navy.mil
Below is a Statement of Performance under Contract  N40080-10-D-0492 TO# 0008
for P561 Aircraft Prototype Facility , Phase 2 NAS Pax River , MD
The enclosure provides breakdown of this statement of performance.
A. Total value of contract/task order through modific Through MOD 1T $ 47,387,678.24
B. Percentage of performance complete 100.00% %
C. Value of completed performance $ 47,387,578.00
D. Less total of prior payments $ 44,568,058.00
E. Amount of this invoice $ 2,819,520.00

Signature and Title: PM
Date: 31-Jan-18

v

ignatureof Authofized Representative

Taxpayer Identification No. (TIN): _

Electronic funds transfer (EFT) banking information (if applicable): on file

Navy Design Project Leader/Technical Point-of-Contact (Contractor, please complete)

2. FIRST ENDORSEMENT

From: Accountable Officials: Activity Operations Director (AOD)
Project Leader/Technical POC
To: Certifying Officer

1. Payment is recommended as follows:

A.  Amount of work completed to (date) $
B. Less:
Retention $
Other Deductions $ $
C. Subtotal $
D. Less previous payments $
E. Certified amount for payment # on TO # $

F. Elapsed cc (if applicable)

(EFA use only)

Fund Usage Number




NAVFAC 7300131
(rev 2101)

LOCATION: P561 Aircraft Prototype Facility Phase II

CONTRACT PERFORMANCE STATEMENT

Construction Schedule of Values

Pax River NAS,

MD

N40080-10-D-0492
D.0. 0008
sheat_1__ of _1

PERICD ENDING 19-Mar-19

CONTRAGT NO

TO BE COMPLETED BY CONTRACTOR

ROICC USE ONLY

TONT,
ot Cassgory| BLINS, o0
ACRNE

Description

Estimbated Cosl

% Complote

Construction In Place

Vae | Puler Repert 1 This Puded

(2)

13}

GC - Obtain Bonds/Inasurance

PAK/ Pra-Concept

Prepare Concept Dasign

Submit Consolidated RFP

Submit Final Dasign Concept

Submit Pesign Development

Load Letter -Washington das

Load Letter -SMECO

Submit Pre-final Deaign

submit Final Design

FFLE Package

SEC & Rough Grading Dasign

NOI to MDE -Design

MDE Review SEC and Rough Grading

HDE Pormit SEC and Rough Orading

SWM Concept

S5WM Design

Pre-Final Civil Design

Final Civil Dasign

Foundation Design Concept

Pra-¥inal Foundation Design

Final Foundation Design

Structural Design Concept

Pro-Final Structural Design

Tinal Structural Design

LEED Ceartification

G0 - Mobilize

Rough Carpentry

Soil Borings

Layout/Survey/Establish LOD

Ground Improvement

Landscaping

Inspection

Sitework

Utilities

Paving

Concrete

Pavamant Markings

Site Concrete Paving

Masonry

Structural Steel

Misc. Metals

Roofing

Dampproofing

Drywall

Mangar Doors

Wall Panels

Door and Hardware

Spacialty

Painting

Flooring

Casework

Machanical

Sheetmetal

Machanical Insulation

Controls

Teat and Balance

Sprinkler/AYTF System

Plumbing

Electrical

HOD 1B Cut 2" at Building Pad

MOD 1C Increase Hangar Slab

MOD 1D Security Corridor Part 1

MOD 1E Credit Backflow Praventer

MOD 1F Time Extension

HGD 10 FTLE Option

MoD 1H PCOZ Smeco Service Fees

MOD 1H PCO B8 400hz Part 1

Mod 1H PCO 11 Fiber Cable Changas.

MOD 1 M ble Tima on

MOD 1 N SWM Ravision

MOD 1P Compensabla Time Extention

MOD 1Q Domestic Water Wat Tap

MOD 1R Airfield Criteria

MOD 1T Tima Extention

Totala:

847,3087,676.24

4)

1008

&)

16)

$47,3687,678,24 1008

@ {8) 18}

Grand Totals

47,387,578 47,387,578 | $

Remarks:

Signature:

Name & Title {typed)
Phone and address:

Reviewer's Signalure: ET

. Benjamin B. Kemp Jr.
202-253-7174, 3200 Tawer Qaks Blvd. Suite 300, Rockville, MD 20852

of

{law FAR 32 80%5)

3/19/2018




See Certification below for Contract #: N40080-10-D-0492, TO # 0008
P-561 Aircraft Prototype Facility Phase Il NAS Patuxent River, MD

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications,
terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under
the contract have been made, and timely payments will be made from the proceeds of the
payment covered by this certification, in accordance with subcontract agreements and the
requirements of chapter 39 of Title 31, United States Code,

(3) This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance
with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's
performance.

Benjamin B Kemp Jr.
(Name)

Project Manager, John C. Grimberg Co, INC
(Title)

3/127119
(Date)






